Supporting Studies 020304

Pumps have been installed in wells to be used for sampling I^{129} and this program should continue into the next quarter.

Geophysical log interpretation program is continuing as more digitizing of well logs have been completed and a program written to allow for interpretation of these well logs.

The unsaturated flow model is progressing slowly.

A meeting to coordinate some program efforts with Rockwell Hydrology group has taken place and it would appear that a more efficient and coordinated program is likely.

Data Assessment 020305

The majority of the money for this program will not be spent until later in the fiscal year when more data is available and will be applied through the water & land computer system.