ACQUISITION OR RENTAL OF A 30 KW GENERATOR FOR PUMP TESTING PURPOSES IS ALSO PLANNED. THE DIGITIZING EQUIPMENT THAT IS TO BE USED WITH THE GEOPHYSICAL LOGGING TRUCK HAS BEEN ALMOST COMPLETELY ASSEMBLED.

0203-04 SUPPORTING STUDIES

MEETINGS WERE HELD WITH THE PRIMARY RESEARCHERS ON SOME OF THE SUPPORTING STUDIES. STEVE BLAIR AND JOHN LINDBERG WILL WORK ON THE GEOPHYSICAL LOG INTERPRETATION PROGRAM AND SHOULD HAVE A PROGRAM DEVELOPED THAT IS COMPATIBLE WITH THE CIRMIS DATA BASE. DOCUMENTATION AND A USER'S GUIDE SHOULD BE AVAILABLE BY THE END OF FISCAL YEAR 1981. VARIOUS WELL LOGS ~~SHOULD~~ WILL BE TIED TOGETHER AND BE CAPABLE OF ACCESS ~~OFF~~ DIFFERENT DISPLAY FORMATS. CHARLIE COLE IS RESPONSIBLE FOR THE UNSATURATED MODEL UPDATE AND WILL HAVE IT DOCUMENTED BY THE END OF THE YEAR, THE PROGRAM SHOULD BE COMPLETED AT THAT TIME.