- I-129 Study

  Nothing to report.

- Model Update

  The UNSAT3D model update is nearing completion, with five of the six report chapters presently at final typing. The final chapter, which concerns the applications of the model, will continue to be improved and appended up to the last moment.

  All word processing, graphics, photography and computer work will be completed by the end of FY-1981. The document covers will also be printed with this year's funding. Only the actual duplicating needed for publication will not be completed this fiscal year.

- Geophysical Log Interpretation

  C. S. Cline, L. S. Prater, S. C. Blair, and J. A. Stottlemyre met to discuss plans for FY-1982 milestones and allotment of funding.

  L. S. Prater has digitized geophysical logs for wells DC-15, DC-14, and DC-12, using the LOGDAT and LOGHDR programs.

- DOE Credit Card Calls

  Nothing to report.

PAE:gn