- Well Maintenance

  A field survey was made of all wells that have had pumps installed or pumps replaced. Work is progressing with the extension of the boom on the pump installation and removal rig. The contract for well maintenance is being prepared.

- Data Base Maintenance

  Additional personnel are being made available for work on the Data Base and related programming.

- ^{129}I

  Pumps have been installed, special samples collected and taken to the laboratory for analysis. A draft of the report has been started.

- Model Update

  The unsaturated model has been constructed and fine tuning is presently underway.

- Geophysical Log Interpretation

  Programs for this project are nearing completion. Data is presently being digitized as computer time is available.

DOE Credit Card Calls

- Nothing to report.