Battelle
Pacific Northwest Laboratories

Project Number _____

Internal Distribution

CS Cline	KR Oster
PA Eddy	LS Prater
EL Hilty	JR Raymond
EJ Jensen	JT Rieger
TL Liikala	FILE
VL McGhan	LB

Date February 29, 1984

To PE Bramson

From PD Thorne PAE FOR PDT

Subject Monthly Report - February 1984

Installation of the piezometers at DC-19, DC-20 and DC-22 has been completed and things are nearly back to normal here at Rockwell. Final development of the piezometers and installation of instruments (i.e., transducers and recording equipment) will be continuing for the next five to seven weeks and may require some extra time. The interval report on the Rocky Coulee flow interior at DC-4 was issued and a report on the effects of drilling fluid invasion at DB-2 should be out soon.

PDT:gd

34LBH000)0