Project Number

Internal Distribution

PA Eddy
EL Hilty
TL Liikala
VL McGhan
LS Prater
JR Raymond
JT Rieger
FILE
LB

Battelle
Pacific Northwest Laboratories

Date October 27, 1983

To PE Bramson

From BWIP Group

CSC a PDT (CSC)

Subject Monthly Report - October 1983

CS Cline

Testing of the Umtanum flow bottom was completed by the 7th of October. The Longyear 44 drill rig has been moved offsite to begin work on DC20A, one of the piezometer clusters.

The McGee Vantage-interbed report is 95% completed and should be available for review by the last week in October.

PD Thorne

Hydrologic testing of the McCoy Canyon flow interior at borehole RRL-6 and the Cohassett flow interior at borehole DC-5 was completed this month. Over-pressure pulse tests and constant-head injection tests were conducted after setting packers across each horizon. I have completed a second author review of Frank Spane's report on the experimental vertical hydraulic conductivity testing performed at boreholes DC-4 and DC-5. I am also working on a second author review of the interval report describing testing of the Cohassett flow top at those same boreholes.

Although this work has kept me busy, I did get to work on a Battelle aquifer test for one day.

CSC:PDT:gd

370BH000)0