



1532											
1533											
1534	Paulus III	Bull of Crusade Indulgence  + Bull of St Peters		Good relationship with pope							
1535				Regular indulgence to Saint Peter's							
1536											
1537											
1538				100,000 Ducados to the Fabbrica / 6 years	Dividing wall over old Basilica						
1539											
1540				Crusade indulgence	Regular work again						
1541											
1542											
1543											
1544											
1545											
1546								"deputati" lose control over arch. decisions, a "depositario" is added to org. <b>FB 74</b>	Death of Sangallo Giulio Romano, Michelangelo appointed, Jacopo Melegghino (2nd) <b>FB 74</b>		
1547				MA's wooden model, northern transept vaulted, still demolition of Raffaello's ambulatories <b>FB 75</b>							
1548				Some of Sangallo's work <b>demolished</b> until 1557							
1549				absidal ambulacra eliminated, southern transept vaulted <b>FB 75</b>							
1550	Julius III	del Monte		crusade indulgence continued	brisk work again <b>JD</b>		della Porta joins				
1551											
1552				dome drum base finished <b>FB 77</b>	dome fabbrica separated from basilica fabbrica, with different deputati, depositario, maestri					Francisco Villalpando	
1553				apse begins construction, dome drum defined <b>FB 77</b>							
1554				dome drum engaged columns start <b>FB 77</b>							
1555	Marcellus II	degli Spannochi		internal drum pillaster capitels finished <b>FB 77</b>							
1555	Paulus IV	Carafa									
1556		Theatines	Felipe II	Spanish payments stop	work slows, 1/3 of previous pay to workers <b>JD</b>						

1557		hostility with Spain		1557 Victory in San Quintin	Apse is vaulted FB 75							
1558												
1559	Pius IV	Medici		1559 Duchy of Milan, Flanders is annexed to Spain						Juan Bautista de Toledo returns from Italy		
1560				payments from Naples resume	apse exterior work mainly							
1561				Capital moved to Madrid	external drum capitels FB 79			Site Chosen, first plans, new roads built between Madrid and the Royal Site	Fray Antonio de Villacastin, <i>Arquitecto</i> Tolosa & Gaspar de Vega, <i>Aparejadores</i>	1562 - Juan Bautista <i>Arquitecto</i> , Escalante & Cortézubi <i>Aparejadores</i>		
1562								1562 - work commences, ~200 workers dig southern foundations for retaining wall CN 2015 28	Pagador, Pedro Ramos	first model by Bautista		
1563				Royal Instruction to the Fábrica's government				Royal Instruction to government and execution of the fabrica, southwestern tower underway CN 2015 29		JB quarrels with Congregation Tolosa		
1564					apse exterior work and external drum capitels mostly finished FB 77		Death of Michelangelo, della Porta remains, Vignola & Ligorio succeed MA	south retention wall buttresses CN 2015 31	Hieronymite order doubles, front section raised two stories in drawings			
1565				Crusade indulgence renewed				Royal Instruction due to disagreements and insubordination, Fabrica divided into zones CN 2015 32, CdGyG	Grand staircase, south façade, southwestern cloister under congregation	Church, large cloister under JB		
1566				(Saint) Pius V	Ghislieri					1566 - JB dies		
1567	(Saint) Pius V	Dominican			chapel of saint Michael start (NW)			Piecework payments become customary, opposed to daily or hourly payments		Bautista's plan (except basilica) is nearly as monastery was built		
1568					trabeations atop dome drum finished FB 79				Wheat supply service begins		Juan de Soto, alguacil de la fabrica (bailiff)	
1569					Carlos V dies in Yuste, a Hieronymite monastery	chapel of saint Michael finished			up until now, irregular procurement of materials, food, and salaries, Southeast Courtyard begun	~650 workers, revision of organizational structure		
1570					Crusade indulgence rerouted to	chapel of Santa Marta excavated (SW) 81				Monetary supply becomes regular	creation of a Veedor, supervisor for labor rate pg 130 cdgyg aspectos economicos	
1571					1571 Victory in Lepanto					Wheat storage established, grand staircase begun	Congregation moves to el Escorial	
1572				Gregory XIII	Boncompagni	diplomatic ties with Asian nations					revision of organizational structure by king's Instruction due to a study by Juan de Herrera	1572 instruction confirms full authority of the Prior over the Convent and Fabrica of el Escorial p 130 CdGyG Aspectos Economicos
1573									Grand staircase completed		Martin de Alciaga starts model of basilica	
1574								Della Porta capo cantiere				
1575									Highest population prior to beginning of Basilica, flu epidemic, work slows for two months CN 2015 33			
1576									1576 - Basilica begins	Juan de Mijares, only master builder of the basilica		
1577		Gregorian chapel enclosed, marble cladding begins (NE) FB 83								riot of stonemasons over imprisonment of Bizkaians		
1578		Tabernacles of Clementine Chapel, last one to finish (SE), lantern started FB 83										
1579												
1580		Crusade indulgence						interior work substantially complete				

1581									
1582									
1583									
1584				Gregorian lantern enclosed <b>FB 83</b>				Western façade finalized	
1585	Sixtus V	Peretti		Gregorian lantern capped <b>FB 83</b>				1584 - last statues, college, monastery, palace completed ?	
1586		Franciscan		SW & SE Chapel walls finished <b>FB 83</b>		Fontana named architect			Herrera
1587		works around Rome		obelisk goes up NM 2007 75				1586 - Basilica finished, Courtyard of the Kings paved but not enclosed by the library	
1588		college of the fabbrica under a prefect cardinal, dean of the basilica NM 2007 note 8		major tribuno and					
1589				Dome drum trabeation finished <b>FB 79?</b>					
1590	Urban VII	Castagna		dome begins	peak in brick supply and workforce <b>FB 84</b>			Pond was finished CN 2014	
1590	Gregory XIV	Sfondrati		Spanish support for this pope	scaffolding for inner shell, exterior ribs in brick				Herrera + Mora
1591	Innocent IX	Facchinetti							Herrera + Mora
1592	Clement VIII	Aldobrandini		Felipe II Supported by Pope against France	steps between shells finished, main dome lantern finished				
1593		cardinale Cesare Baronio influences him, they share opinions NM 2007 75			Bramante's tegurio demolished, crossing flooring raised, creating			Library completed	
1594					cross and sphere installed on main dome				
1595				War against Ottoman Empire					
1596									
1597									
1598					apses marble cladding, dome interior finishes		Borromini joins		
1599			Felipe III				Bernini joins		
1600									
1601									
1602									
1603					restoration of old S peter's roof?? NM 2007 75		Maderno & Fontana capo cantiere, succeed Della Porta FB ? NM 2007 74		
1604									
1605	Leo XI	de' Medici			Fabbrica reorganization, 1524 collegium destituted, <b>Old Basilica Declared to be demolished</b> NM 2007 76				
1605	Paulus V	Borghese			Nave extension underway, remainder of constantiniain basilica is dismantled NM 2007 76				

